

## Redbridge & Waltham Forest Framework Agreement

### Project timetable at 31<sup>st</sup> July 2009

<b>2009</b>	
<i>Completed by June</i>	<i>All stages up to PQQ and short listing for tender</i>
End July	Issue tender documents
18 <sup>th</sup> September	Deadline for return of completed tenders
19 <sup>th</sup> Sept to Jan 2010	Tender evaluation process
<b>2010</b>	
February	Contract award
1 <sup>st</sup> April	Framework agreement to commence
From May	Call-off contract process, negotiation period, set up, TUPE issues

(PQQ – Pre Qualification Questionnaire)